
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:08 PM
Run date

Time

Reviewer: Awal, Mohammad 19-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 820 Date: 11-May-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: 00:00 Over Time: 11:00

Const Calendar Day: 341

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 9:00 AM. Crews had to work on CCO 314 . They had to remove one
anchor rods on the top of the footing box . Rod B 2W - 6 in the West inner cell .

The Hydratight high torque wrench , bump & accessories were delivered to the site earlier by other .
Crews had to mobilize their tools , equipments , connect the hoses , & set the wrench . The back base of
the high torque wrench was not delivered the right size . Crews had to call for the right size back base .

Meanwhile . Crews had to hook 1.5 ton chain fall to the rod & pull the rod up to check whether the rod is
broken or the lower nut is not engaged any more in the rod . The rod did not move up . They started .at
9:30 AM. Crews were done at 10:00 AM.

After that , crews had to get 1 meter long pipe wrench to turn the rod . They had to install 2nd nut to
lock the existing nut on the rod , & turn the rod counter clock wise . They started at 10:30 AM. At 12:00
PM. The rod was pulled up 30 mm.

The High torque wrench back base was delivered to the site at 12:00 PM. Crews had to assemble & set
the wrench on the top plate . They were done at 12:45 PM.

They started to turn the rod counter clock wise at 12:50 PM. Crews had to add shims under the wrench
after lifting the rod 50 mm. The rod was completely out of the 2nd nut above the bottom plate at 3:00 PM.
( Total stick out of the rod above the anchor bolts top plate 0.52 meter )

Then , crews had to remove the wrench , tie the rod with nylon , hook it to the chain fall , cut , & pull the
rod out of the site . They started at 3:05 PM.

The rod was cut 4 sections . The 1st section was 2.1 meters . The remaining sections were 1.85 meters
each . Crews were done at 5:20 PM.

The rod was not broken . The bottom thread were stripped . Crews had to wrap the bottom thread , pull
the rod out of the tower , set in on the boat , & sent it to the warehouse in Oakland . METS inspector Aaron
had to work on the rod in the warehouse .

Finally , crews had to wrap up their tools , equipments , accessories , pulled them out of the site , & get
them on the boat . They were done at 5:40 PM. Crews left at 5:45 PM.

( For CCO # 314 . For All Employees 6.0 Hours of Over Time & 3.0 Hours of Double Time ) Plus the
Equipments . Hydratight high torque wrench & Enerpac hydraulic pump ,

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MANUEL VIGILIronworker 0.00 6.00 3.00 9.00

APP KYLE CROWLEYIronworker 0.00 6.00 3.00 9.00

FOR KEVIN KARBERIronworker 0.00 6.00 3.00 9.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 820 Date: 11-May-2013 Saturday

APP Anthony VolpeIronworker 0.00 6.00 3.00 9.00
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